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Posted: 10/10/2013 12:20:11 PMQuestion: 5125: ADMS Cantilever Structure Details - Drilled Shaft Foundations
Please refer to ITS Mounting Details.
Sheet IT-43 states that depth of Drilled Shaft should be found in 
Structure Plans.
Please confirm the location for the ADMS Cantilever Foundation 
Drilled Shaft depths, as we were unsuccessful in locating Drill Shaft 
depths in the Structure Plans or anywhere in the Bidding documents

Status:The Drilled Shaft depth can be found on IT-41 (ADMS Cantilevered 
Structure Details). DA=13'.

Answer:

Posted:

ANSWER PUBLISHED

10/10/2013 4:48:35 PM

Posted: 10/11/2013 11:48:19 AMQuestion: 5133: PLEASE CLARIFY THE INTENT OF THE FDOT FOR THE 
REMOVAL OF THE BUILDING STRUCTURES IN THE ROW AND 
POND AREAS. WILL ALL BUILDING BE REMOVED BY OTHERS, 
PRIOR TO THE BEGINNING OF CONSTRUCTION? 

Status:All building structures and foundations have been removed from the 
right of way, however, surface features such as sidewalk, drainage 
inlets, pipes, curbs, trees, and any other existing features that remain 
are to be removed as part of the standard clearing and grubbing for 
the project.

Answer:

Posted:

ANSWER PUBLISHED

10/11/2013 5:17:51 PM

District Address:

District Phone:

District 4 Construction Office, located at 3400 West Commercial Blvd. Fort 
Lauderdale, FL 33309

(954) 777-4130



Posted: 10/15/2013 2:17:32 PMQuestion: 5154: Plan sheet 363 Note 7 - reads: " all cost for materials and 
installation for protection (i.e.) Barrier Wall) for of drop offs shall be 
included in pay item 102-1."

However, pay item 102-71-13 and 102-71-23 exist in the list of pay 
items.

Is payment for barrier wall for the "Drop off" condition as identified in 
the note as referenced to be paid in:
102-1 or
102-71-13 and/or 102-71-23

Please clarify.

Status:2. A plan revision will be forthcoming to reflect a revised note that will 
read, " all cost for materials and installation for protection of drop-offs, 
other than the low profile barrier walls shown in the plans, shall be 
included in pay item 102-1."

Answer:

Posted:

ANSWER PUBLISHED

11/4/2013 11:20:11 AM

Posted: 10/15/2013 2:18:24 PMQuestion: 5155: Plan sheet 363 Note 8 - reads: "During each phase of 
construction, the contractor shall properly align signal heads. The 
contractor shall adjust the traffic signal timings as necessary, with 
approval. The work shall be included in pay item. No. 102-1."

However, pay item 102-104 and 102-107 exist in the list of pay items.

Is payment for alignment of signal heads to be paid in; 
102-1 or
102-104 and/or 102-107

Please clarify.

Status:A plan revision will be forthcoming to reflect a revised note which will 
read (During each phase of construction, the Contractor shall properly 
align signal heads. The Contractor shall adjust the traffic signals 
timing as necessary, with approval. The work shall be included in 
appropriate pay item numbers 102-104 or 102-107)"

Answer:

Posted:

ANSWER PUBLISHED

11/4/2013 11:22:51 AM

Posted: 11/11/2013 2:10:47 PMQuestion: 5322: The typical section for traffic control phase 5 on sheet 386 
states that we are to construct a 3/4" asphalt overlay, while note 
number two on the same sheet (stated again on sheet 389)states that 
we are to proide asphalt overlay 1" thick, can you please clarify the 
depth of asphalt to be provided for traffic control phase 5?



Status:The typical section note stating to construct 3/4" asphalt overlay 
(sheet 386) was a typographical error and is incorrect.  The overlay 
should be 1 inch thick and the quantity is included in the quantities for 
pay item 337-7-73, Friction Course (Traffic C, FC-9.5, PG 76-22, 
ARB).  The areas and calculations for this item are shown in the 
computation book.

Also, note 2 on sheet 386 and note 1 on sheet 389 both state that the 
overlay should be Superpave asphalt.  These notes are incorrect.  
The asphalt overlay should be "Friction Course (Traffic C, FC-9.5, PG 
76-22, ARB)" 

Answer:

Posted:

ANSWER PUBLISHED

11/26/2013 1:12:17 PM

Posted: 11/14/2013 1:57:12 PMQuestion: 5349: Sheet 47: the pay item note for 522-2 states that the cost for the 
bus stop pads are included in the cost of 6" sidewalk, while pay item 
note for 522-4 states that Class II concrete required for bus shelter 
pads is included in the cost of 522-4.  Can you please clarify where 
the cost of the concrete for the bus stop pads is to be included?

Status:There is a difference between "Bus Stop Pads" and "Bus Shelter 
Pads".  The "Bus Shelter Pads" are the foundation for the Bus 
Shelters and are detailed and quantified on sheets BS-1 & BS-2 of the 
Structure Plans.  The Bus Shelter pads are pay for under item 522-4, 
Bus Shelter Pad-Concrete. The 6 inch concrete sidewalk at all the bus 
stops is considered the bus stop pad and is paid for under pay item 
522-2 Concrete Sidewalk, 6" thick".  The areas and calculations for 
this item are shown in the computation book. 

Answer:

Posted:

ANSWER PUBLISHED

11/19/2013 5:17:15 PM

Posted: 11/18/2013 1:35:56 PMQuestion: 5355: Can a pavement evaluation or core report be provided detailing 
the depths of the existing asphalt?

Status:Attached is a copy of Pavement Design Report for SR-7 from SW 25th 
Street to Fillmore Street for core information. The Department does 
not guarantee the details contained within the Pavement Design 
Report. The Attached is a copy of Pavement Design Report for SR-7 
from SW 25th Street to Fillmore Street for core information. The 
Department does not guarantee the details contained within the 
Pavement Design Report. The Pavement Design Report is provided 
for informational purposes only and is not part of the Contract 
Documents. The Bidder shall make an independent review of the 
project and base the bid solely on their review. The Bidder's 
submission of a Proposal is prima facie evidence that the Bidder has 
not relied on the Pavement Design Report. No claim for compensation 
may be based on an inaccuracy contained within the Pavement 
Design Report.

Answer:

Posted:

ANSWER PUBLISHED

11/26/2013 1:57:26 PM

Document: 2799480: 22777415201_pavement_design.pdf                                                                    
 

Pavement Design Report



Posted: 11/22/2013 11:01:08 AMQuestion: 5393: Regarding the area around Pond 6.
Plan Sheet 29 which is section F-F of Pond 6 identifies the area 
between the traffic railing & Fence/Curb to be "New Sod" 
Plan Sheet 75 identifies the same area as shaded to represent 
"Performance Turf"
Plan Sheet BW-4 Section A-A calls this same area out to be 
"Roadway Pavement".
Please clarify.

Status:Per plan sheets 29 and 75 performance turf -sod shall be placed.Answer:

Posted:

ANSWER PUBLISHED

11/27/2013 10:39:10 AM

Status:Per plan sheets 29 and 75 performance sod  shall be placed.Answer:

Posted:

ANSWER VOIDED

11/27/2013 9:44:38 AM

Posted: 11/22/2013 1:32:47 PMQuestion: 5394: Plan Sheet U-29
Note 11 - "Contractor shall be responsible for identifying conflicts with 
water mains placed at minimum cover, in case of conflict, water main 
shall be lowered to pass under conflicts with 18" minimum separator. 
No additional payment shall be due to contractor for lowering the main 
or the additional fittings used there on."
These statements & position are in conflict with FDOT Specs and 
places undo burden of cost on Contractor.
Please revise to be consistent with FDOT Language and not place 
burden of "unforeseens" or "design" issues upon the Contractor.

Status:Plan Sheet U-29 Note 11 is revised as follows: Contractor shall be 
responsible for identifying conflicts with water mains placed at 
minimum cover, in case of conflict, water main shall be lowered to 
pass under conflicts with 18" minimum separator. Any adjustments 
shall be approved by FDOT and City of Hollywood in advance. 
Compensation will be based on additional quantity of pipe and fitting 
unit costs submitted in the bid.

Answer:

Posted:

ANSWER PUBLISHED

11/26/2013 2:26:25 PM

Posted: 11/22/2013 1:33:08 PMQuestion: 5395: Sheet U-9
Gravity Sewer Run M-1 to M-1A is within 5' of an existing Gas Main 
and is approximately 17' to 18' deep.
Per WM-N1 Gravity Sewer Notes, Note 3C - No Machine Excavation 
within 5 feet of a gas main.
If this note is applied - Sewer Run M-1 - M-1A must be hand 
excavated 18' deep.
Please clarify

Status:Sheet 426 (Funston St West) shows that the 2" steel gas line at this 
location is to be removed from service.  The notes we have on file 
from TECO, show this line is to be abandoned in place.

Answer:

Posted:

ANSWER PUBLISHED

11/26/2013 3:57:42 PM



Posted: 11/22/2013 1:33:26 PMQuestion: 5396: Plan Sheet 371
Note - "Refer to Typical� and Provide Traffic Control Officer when 
working in the SR-7/Hollywood Blvd intersection.
A review of the comp book for Traffic Control Officer yielded:
40MH for Utility work - which is significantly understated.
No TCO time has been included for:
� Signalization Work
� ITS Work
� Lighting Work
All of which will occur in and thru this intersection.
Please correct TCO Hours to comply with the Note Requirement on 
Sheet 371.

Status:The Specs 102-7 Traffic Control Officer states "Provide uniformed law 
enforcement officers, including marked law enforcement vehicles, to 
assist in controlling and direction traffic in the work zone when the 
following types of work is necessary on projects:"   It then lists 5 types 
of work, out of the 5 types of work.  The work we are performing falls 
under the first type which reads: "Directing traffic/overriding the signal 
in a signalized intersection".  Man hours have been provided for 
milling, resurfacing, overbuild, utility work and signal installation at the 
three signalized intersections.
Since we are arranging for temporary traffic detection and signals, the 
time given for the Traffic Control officer pay item is for the time when 
they are installing and uninstalling the temporary traffic detection and 
signals.  The spec does not state any other use for this pay item, 
other than directing traffic/overriding signals in a signalized 
intersection.  
If the contractor feels the need to use off-duty law enforcement 
officers for other work activities it should be included in the pay item 
102-1 - Maintenance of Traffic.

Answer:

Posted:

ANSWER PUBLISHED

11/26/2013 3:58:57 PM

Posted: 11/22/2013 1:33:44 PMQuestion: 5397: Plan Sheet U-3
Gen Note 15 indicates the City of Hollywood noise ordinance only 
allows work from 8AM - 6PM Monday-Saturday. Working outside 
standard hours requires 48 Hr advance approval by City Engineer.
Historically this approval has been met with resistance until FDOT 
involvement occurs.
Plan Sheets 363, 367, 368, 371, BW-1 all reference and/or call out 
night work. These locations and times conflict with the City Note 
referenced above.
Please clarify.

Status:City of Hollywood Noise Ordinance only applies to City of Hollywood 
local roads.  It does not apply to any State Roads (e.g. SR-7, 
Pembroke Road, and Hollywood Blvd).  All side streets within the City 
of Hollywood require city approval of night work.  The contractor must 
submit to the City of Hollywood, 48 hours in advanced to the work:  
What work will be performed; when will the work occur; how long is 
the duration of the work; where will the work occur? This arrangement 
was coordinated with the City so they would have specific details 
provided by the contractor since the City staff will have to 
communicate with the public about what happens within jurisdictional 
areas.

Answer:

Posted:

ANSWER PUBLISHED

11/26/2013 3:59:54 PM



Posted: 11/22/2013 1:35:15 PMQuestion: 5398: MOT Plans show low profile barrier wall with crash cushions at 
various locations.
Please provide the FDOT index to use in conjunction with this plan 
requirement.

Status:In the locations shown on the plans the contractor should be able to 
meet the flare rate for the low profile barrier wall. Therefore, there will 
not be a need for crash cushions. An object marker at the leading end 
of the each low profile wall segment per index 412, sheet 1 will be 
needed.  Include the cost of this object marker in the pay item 102-1 - 
Maintenance of Traffic.

Answer:

Posted:

ANSWER PUBLISHED

11/26/2013 4:00:38 PM

Posted: 11/22/2013 1:36:03 PMQuestion: 5399: Plan Sheet 366 - Bottom left detail identifies "Provide temporary 
pedestrian crossing at 650' intervals along the work zone. Crossing 
must be at least 5' wide, free of obstacles and designated by signing."

This detail and the requirement to provide at 650' intervals creates 
temporary construction issues which do not appear to be addressed 
elsewhere. For example: 
1. Creation of ramps to existing sidewalks where they do not exist at 
the 650' intervals.
2. Removal there-of
3. Temp Pavement markings at 650' intervals.
4. Removal thereafter.
5. Temp Curb drops in work completed in Previous Phase(s) 5 & 6.
6. Removal & Reconstruction of same to "final" design.
7. ADA Compliance for all of the above "Temporary" work
If this will be required at locations other than at existing pedestrian 
crossing locations - please provide complete details as will be required 
to be constructed and removed.

Status:The Department's intent of providing temporary pedestrian crossings 
at 650' intervals is to maintain access to existing bus stop locations 
along the project work zone. The pedestrian crossings are located on 
the south corner of side streets during phases 5 &6. Any locations that 
are not located on a side street shall be shifted to the nearest side 
street. This will allow the utilization of existing pedestrian ramps so 
that temporary ramp construction is not required.
1. Ramps will not be needed on east side during Phase 5, pedestrians 
are on existing pavement along the corridor in the temporary 
pedestrian paths. Ramps will not be needed on west side pedestrians 
will use existing curb ramps at the south side of the side streets.
2. No removal needed (no temp ramps placed).
3. Temporary pavement markings are not required unless crossing is 
at an existing signalized intersection. 
4. No removal required.
5. Curb ramps are not required; all crossings will be at 
existing/proposed curb ramps that meet ADA compliance.
6. No removal or reconstruction. 
7. Cross slope for temp pedestrian path meets ADA criteria 
(existing/proposed pavement). Transitions at side streets will utilize 
pedestrian ramps that meet ADA criteria on the west side during 
phase 5 and the new ramps on the east side during phase 6.

Answer:

Posted:

ANSWER PUBLISHED

11/27/2013 8:40:53 AM



Posted: 11/22/2013 1:39:54 PMQuestion: 5400: Sheet 378
Notes: Phase 2 Scheme 3 Notes
Note 4: Construct 8" PVC Sanitary Sewer from STA. 161+60 (15' RT) 
to STA 168+80 (11" RT). Provide MOT per index 600, 613 & 623. See 
City of Hollywood water & Sewer Plans for details. Construction 12" 
PVC WM from STA 166+20 to 168+80 (15' LT) Utilizing index 613  
The Sanitary Run RT of Baseline stop at STA 165+10 & the water 
main stops at 166+10 +/-.
North of these two Stations the Sanitary & Water are both left of 
Baseline and well within the Phase 6 TCP work zone limits.
Please clarify is this work is specifically required in Phase 2 - If so a 
Sub phase MOT Plan adjusting the Phase 2 MOT to accommodate 
this work in the southbound side of SR 7 is needed.
If not - the note referenced above needs to be revised to allow the 
Water & Sewer North of the referenced stations to occur in Phase 6.

Status:It is the intent of the Department to sequence the underground water 
and sewer work prior to roadway features (construction/widening) of 
SR-7/Hollywood Boulevard intersection MOT Phase 2.  The water and 
sewer work for phase 2 includes the following pipe segments, and 
their respective laterals:
1) Construct 8" PVC Sanitary Sewer from STA. 161+60 (15' RT) to 
STA. 165+10 (11' RT).  
2) Construct 12" PVC WM from STA. 161+80 (33' RT) to STA. 166+10
 (30' RT).  
3) Construct 12" PVC Sanitary Sewer from STA. 165+85 (21' LT) to 
STA. 168+60 (21' LT).  
4) Construct 12" PVC WM from STA. 166+08 (42' LT) to STA. 170+75
 (43' LT).
The Department chose the segment lengths such that they will 
delineate where structures or valves will be installed.  Water and 
sewer work outside of these limits should not be considered in phase 
2 work and can occur in their respective phases.  Work to complete 
the water and sewer work can be completed using index 600, 613, 
TCP Typical Section Details for Hollywood Blvd intersection, and City 
of Hollywood Water and Sewer Plans for additional details.  Night time 
lane closures (9:00 PM - 6:00 AM) are permitted for work outside of 
work zone for utility connections.  Restore pavement and pavement 
markings at the end of each night time work period.
A plan revision to clarify the intent of this response will be provided to 
the successful bidder after the letting of this contract.

Answer:

Posted:

ANSWER PUBLISHED

11/27/2013 8:44:36 AM

Posted: 11/22/2013 1:41:21 PMQuestion: 5401: Sheet 378
Notes: Phase 2 Scheme 3 Notes
Note 4: Construct 8" PVC Sanitary Sewer from STA. 161+60 (15' RT) 
to STA 168+80 (11" RT). Provide MOT per index 600, 613 & 623. See 
City of Hollywood water & Sewer Plans for details. Construction 12" 
PVC WM from STA 166+20 to 168+80 (15' LT) Utilizing index 613  
The Sanitary Run RT of Baseline stop at STA 165+10 & the water 
main stops at 166+10 +/-.

The Water & Sewer South of the referenced Stations fall into work 
zone(s) as clearly identified in MOT phase 5 and/or 7.
Therefore if the requirement is to actually install this in Phase 2 then a 
Sub Phase MOT would be required. If not the Phase 2 Note reference 
needs to be revised to allow this work in the appropriate Phase (Phase 
5 and/or 7).



Status:It is the intent of the Department to sequence the underground water 
and sewer work prior to roadway features (construction/widening) of 
SR-7/Hollywood Boulevard intersection MOT Phase 2.  The water and 
sewer work for phase 2 includes the following pipe segments, and 
their respective laterals:
1) Construct 8" PVC Sanitary Sewer from STA. 161+60 (15' RT) to 
STA. 165+10 (11' RT).  
2) Construct 12" PVC WM from STA. 161+80 (33' RT) to STA. 166+10
 (30' RT).  
3) Construct 12" PVC Sanitary Sewer from STA. 165+85 (21' LT) to 
STA. 168+60 (21' LT).  
4) Construct 12" PVC WM from STA. 166+08 (42' LT) to STA. 170+75
 (43' LT).
The Department chose the segment lengths such that they will 
delineate where structures or valves will be installed.  Water and 
sewer work outside of these limits should not be considered in phase 
2 work and can occur in their respective phases.  Work to complete 
the water and sewer work can be completed using index 600, 613, 
TCP Typical Section Details for Hollywood Blvd intersection, and City 
of Hollywood Water and Sewer Plans for additional details.  Night time 
lane closures (9:00 PM - 6:00 AM) are permitted for work outside of 
work zone for utility connections.  Restore pavement and pavement 
markings at the end of each night time work period.
A plan revision to clarify the intent of this response will be provided to 
the successful bidder after the letting of this contract.

Answer:

Posted:

ANSWER PUBLISHED

11/27/2013 8:45:00 AM

Posted: 11/22/2013 1:41:53 PMQuestion: 5402: Sheet 378
Notes: Phase 2 Scheme 3 Notes
Note 4: Construct 8" PVC Sanitary Sewer from STA. 161+60 (15' RT) 
to STA 168+80 (11" RT). Provide MOT per index 600, 613 & 623. See 
City of Hollywood water & Sewer Plans for details. Construction 12" 
PVC WM from STA 166+20 to 168+80 (15' LT) Utilizing index 613  
The Sanitary Run RT of Baseline stop at STA 165+10 & the water 
main stops at 166+10 +/-.

To evaluate this scenario further if we look at sheets 378 Note 2 as 
well as the "work area" defined on this sheet at the NE corner of SR-7 
& Hollywood Blvd. Specifically the outside Southbound lane on SR-7 
which is identified as work zone & therefore closed to traffic.
We cannot place traffic in this outer lane as prescribed on sheet 368, 
section on bottom of sheet - as the use of outside lane for traffic 
conflicts with the phase 2 plans as referenced above.
Please clarify.



Status:It is the intent of the Department to sequence the underground water 
and sewer work prior to roadway features (construction/widening) of 
SR-7/Hollywood Boulevard intersection MOT Phase 2.  The water and 
sewer work for phase 2 includes the following pipe segments, and 
their respective laterals:
1) Construct 8" PVC Sanitary Sewer from STA. 161+60 (15' RT) to 
STA. 165+10 (11' RT).  
2) Construct 12" PVC WM from STA. 161+80 (33' RT) to STA. 166+10
 (30' RT).  
3) Construct 12" PVC Sanitary Sewer from STA. 165+85 (21' LT) to 
STA. 168+60 (21' LT).  
4) Construct 12" PVC WM from STA. 166+08 (42' LT) to STA. 170+75
 (43' LT).
The Department chose the segment lengths such that they will 
delineate where structures or valves will be installed.  Water and 
sewer work outside of these limits should not be considered in phase 
2 work and can occur in their respective phases.  Work to complete 
the water and sewer work can be completed using index 600, 613, 
TCP Typical Section Details for Hollywood Blvd intersection, and City 
of Hollywood Water and Sewer Plans for additional details.  Night time 
lane closures (9:00 PM - 6:00 AM) are permitted for work outside of 
work zone for utility connections.  Restore pavement and pavement 
markings at the end of each night time work period.
A plan revision to clarify the intent of this response will be provided to 
the successful bidder after the letting of this contract.

Answer:

Posted:

ANSWER PUBLISHED

11/27/2013 8:45:22 AM

Posted: 11/26/2013 9:09:01 AMQuestion: 5408: As part of the lighting notes on L-6 it states "2 INCH RIGID 
GALVANIZED STEEL CONDUITS DIRECTIONAL BORED"  would 
the department allow 2" HDPE SDR 11 instead of the GRC?  Looking 
at the Signalization and ITS plans are stating HDPE for those 
applications.

Status:No, the department will not allow HDPE to be used for lighting work. 
The department requires rigid galvanized steel conduits for all lighting 
work. 

Answer:

Posted:

ANSWER PUBLISHED

11/27/2013 7:28:13 AM

Posted: 11/26/2013 3:45:23 PMQuestion: 5412: Pay Item 455-133-3 Sheet Pile Steel permanent.

Does the steel channel (MC 6x15.3) run the full length of the wall or is 
it for bracing over the concrete class II bulkhead (48" RCP)?

Status:No, the department will not allow HDPE to be used for lighting work.  
The department requires rigid galvanized steel conduits for all lighting 
work.  

Answer:

Posted:

ANSWER PUBLISHED

11/26/2013 4:02:28 PM

Posted: 11/26/2013 5:03:07 PMQuestion: 5414: Question ID 5412: does not pertain to Lighting or HDPE pipe
Please answer the question correctly; In regards to the Steel Sheet 
Piling Permanent Item No. 0455133 3: 
does the steel channel (MC 6x15.3) run the length of the steel pile 
walls or is it only at the Class II Bulkhead location.



Status:Sheet BW-4, Note 1 explains the limits for which to install the steel 
channel (MC 6x15.3)

Answer:

Posted:

ANSWER PUBLISHED

11/27/2013 7:45:03 AM


